COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/23/2010

ESTIMATE SUMMARY 10:08:42
CONTID: C17282 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 17282-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1480 DAYS TIME ALLOW:  5/26/2011 2" FIXED COMPLETION DAT
CR 222/223 INTERSECTION IMPROV PERCENT TIME: 3253 ORIG TIME ALLOW: 5/26/2011 ?* FIXED COMPLETION DAT
PROJECT NO: ES51602-123
CR 222/223 INTERSECTION IMPROV
NAME OF ROAD: 160A
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 07/23/2010 DATE TIME STARTED  02/26/2010
6699 CR 521 DATE LET 01/28/2010 DATE WORK BEGAN  03/15/2010
DATE AWARDED 02/09/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/25/2010 DATE ACCEPTED
Bayfield CcO 81122 970/247-2172 DATE NOTICE TO PROCEED 02/26/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $ 597952497  PARTICIPATING $ 1,750,672.86 $ 770,268.11
AWARD PROJECTAMT:  $ 529381451  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2928% TOTAL EARNINGS 1,750,672.86 770,268.11
FUNDS AVAILABLE: $ 422885211  STOCKPILED MATERIALS 127,009.48 -58,029.28
GROSS EARNINGS 1,877,682.34 712,238.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -48,020.19 -22.358.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,829,662.15 689,880.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,829,662.15 689,880.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 689,880.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00001

0010 202-00001

0015 202-00035

0020 202-00090

0025 202-00220

0030 202-00240

0035 202-00810

0040 202-01000

0045 202-01130

0050 202-01300

0055  202-01400

C17282
17282-BID
ES51602-123

ITEM
DESCRIPTION

ROADWAY

*CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*REMOVAL OF CATTLE GUARD

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
39.000
ACRE
621.00000
9.000
EACH
594.00000
427.000
LF
15.00000
60.000
EACH
10.00000
6,836.000
SY
1.30000
3,390.000
SY
4.04000
1.000
EACH
200.00000
15,000.000
LF
0.35000
306.000
LF
3.36000
2.000
EACH
130.00000
1.000
EACH

2,200.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

18.000
2.000
20.000

9.000
0.000
9.000

120.000
90.000
210.000

0.000
20.000
20.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

10,903.000
1,900.000
12,803.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 07/23/2010

10:08:42
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,242.00
12,420.00
0.00
5,346.00
1,350.00
3,150.00
200.00
200.00
0.00
0.00
0.00
0.00
0.00
0.00
665.00
4,481.05
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 17282-BID ESTIMATE RUN 07/23/2010
PROJECT: ES51602-123 ESTIMATE NO: 0004 10:08:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
241.00000 2.000 482.00
0065 202-04002 *CLEAN CULVERT 6.000 3.000
EACH 0.000 0.00
1,850.00000 3.000 5,550.00
0070 202-04100 ABANDON WELL 2.000 0.000
EACH 0.000 0.00
1,709.00000 0.000 0.00
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 48,000.000 24,161.000
CcY 9,611.000 61,029.85
6.35000 33,772.000 214,452.20
0080 203-00100 *MUCK EXCAVATION 2,500.000 1,738.000
(24 14.000 145.60
10.40000 1,752.000 18,220.80
0085  203-00400 *ROCK EXCAVATION 200.000 0.000
CY 0.000 0.00
19.50000 0.000 0.00
0090 203-01100 *PROOF ROLLING 40.000 2.500
HOUR 0.000 0.00
122.46000 2.500 306.15
0095 203-01140 *ROLLING 10.000 0.000
HOUR 0.000 0.00
89.12000 0.000 0.00
0100 203-01500 *BLADING 50.000 0.000
HOUR 0.000 0.00
132.00000 0.000 0.00
0105 203-01565 *HYDRAULIC EXCAVATOR 60.000 10.500
HOUR 0.000 0.00
183.12000 10.500 1,922.76
0110 203-01594 *COMBINATION LOADER 50.000 0.000
HOUR 1.000 108.62

108.62000 1.000 108.62
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PCN: 17282-BID ESTIMATE RUN 07/23/2010
PROJECT: ES51602-123 ESTIMATE NO: 0004 10:08:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 *POTHOLING 60.000 33.000
HOUR 1.500 285.00
190.00000 34.500 6,555.00
0120 203-02330 *LABORER 50.000 0.000
HOUR 1.000 37.50
37.50000 1.000 37.50
0125 206-00000 *STRUCTURE EXCAVATION 1,973.000 1,596.000
CcY 377.000 6,409.00
17.00000 1,973.000 33,541.00
0130 206-00100 *STRUCTURE BACKFILL (CLASS 1) 622.000 180.000
CcY 264.000 6,600.00
25.00000 444.000 11,100.00
0135 207-00205 *TOPSOIL 4,825.000 0.000
(24 1,522.000 6,392.40
4.20000 1,522.000 6,392.40
0140 207-00210 *STOCKPILE TOPSOIL 4,825.000 4,004.000
(24 0.000 0.00
2.50000 4,004.000 10,010.00
0145 207-00305 *WETLAND TOPSOIL 453.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
0150 207-00310 *STOCKPILE WETLAND TOPSOIL 453.000 413.000
CY 0.000 0.00
12.00000 413.000 4,956.00
0155 208-00003 *EROSION LOG (18 INCH) 6,000.000 3,762.000
LF 840.000 4,158.00
4.95000 4,602.000 22,779.90
0160 208-00011 *EROSION BALES (WEED FREE) 288.000 104.000
EACH 0.000 0.00
9.00000 104.000 936.00
0165 208-00020 *SILT FENCE 12,000.000 7,384.000
LF 310.000 313.10
1.01000 7,694.000 7,770.94
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PCN: 17282-BID ESTIMATE RUN 07/23/2010
PROJECT: ES51602-123 ESTIMATE NO: 0004 10:08:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0170  208-00030 SEDIMENT BASIN 3.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0175 208-00040 CHECK DAM 20.000 0.000
EACH 0.000 0.00
429.00000 0.000 0.00
0180  208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 2.000
EACH 1.000 300.00
300.00000 3.000 900.00
0190 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0195 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0200 208-00206 *EROSION CONTROL SUPERVISOR 276.000 67.000
DAY 19.000 1,235.00
65.00000 86.000 5,590.00
0205  209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 67,229.000 0.000
GAL 0.000 0.00
0.92000 0.000 0.00
0210 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0215 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0220 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
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PCN: 17282-BID ESTIMATE RUN 07/23/2010
PROJECT: ES51602-123 ESTIMATE NO: 0004 10:08:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00810 *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0230 212-00006 *SEEDING (NATIVE) 20.000 0.000
ACRE 0.000 0.00
395.00000 0.000 0.00
0235 212-00028 *SEEDING (WETLANDS) 0.800 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0240 212-00032 *SOIL CONDITIONING 20.000 0.000
ACRE 0.000 0.00
404.25000 0.000 0.00
0245 213-00004 *MULCHING (WEED FREE STRAW) 20.000 0.000
ACRE 0.000 0.00
363.50000 0.000 0.00
0250 213-00061 *MULCH TACKIFIER 2,000.000 0.000
LB 0.000 0.00
2.52000 0.000 0.00
0255  214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
13,770.00000 0.000 0.00
0260 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 50.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0265 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 130.000 0.000
EACH 0.000 0.00
59.00000 0.000 0.00
0270 214-01010 *BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
1.40000 0.000 0.00
0275  215-00600 *TRANSPLANT PLUG 25.000 0.000
EACH 0.000 0.00

36.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0280 216-00041  *SOIL RETENTION BLANKET (STRAW/COCONUT) 14,386.000 0.000
sy 0.000 0.00
1.85000 0.000 0.00
0285 304-02000  *AGGREGATE BASE COURSE (CLASS 2) 39,430.000 1,889.750
TON 8,905.110 126,986.87
14.26000 10,794.860 153,934.70
0290 304-06000  *AGGREGATE BASE COURSE (CLASS 6) 16,741.000 0.000
TON 4,798.130 73,123.50
15.24000 4,798.130 73,123.50
0295 304-09014  AGGREGATE BASE COURSE (SPECIAL) 7,291.000 0.000
TON 0.000 0.00
22.44000 0.000 0.00
0300 403-00720  HOT MIX ASPHALT (PATCHING) (ASPHALT) 342.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0305 403-34701  *HOT MIX ASPHALT (GRADING SX) (75) 13,515.000 0.000
TON 0.000 0.00
48.00000 0.000 0.00
0310 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 745.000 0.000
TON 0.000 0.00
490.00000 0.000 0.00
0315 411-03354  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 134.000 0.000
TON 0.000 0.00
490.00000 0.000 0.00
0320 41110255  EMULSIFIED ASPHALT (SLOW-SETTING) 1,476.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0325 420-00113  GEOTEXTILE (DRAINAGE) (CLASS 2) 417.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0330 506-00209  RIPRAP (9 INCH) 135.000 0.000
cy 0.000 0.00
82.00000 0.000 0.00
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PROJECT: ES51602-123 ESTIMATE NO: 0004 10:08:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 506-00212 RIPRAP (12 INCH) 141.000 0.000
CcY 0.000 0.00
42.00000 0.000 0.00
0340 506-01020 GEOGRID REINFORCEMENT 3,300.000 0.000
SY 0.000 0.00
2.94000 0.000 0.00
0345 507-00550 *CONCRETE LINED DITCH 165.000 0.000
LF 0.000 0.00
64.16000 0.000 0.00
0350 601-01000 *CONCRETE CLASS B 218.000 67.600
CcY 33.730 10,080.55
298.86000 101.330 30,283.48
0355  602-00000 *REINFORCING STEEL 9,100.000 2,634.000
LB 1,792.000 1,433.60
0.80000 4,426.000 3,540.80
0360 603-10180 18 INCH CORRUGATED STEEL PIPE 783.000 500.000
LF 140.000 5,180.00
37.00000 640.000 23,680.00
0365 603-10240 24 INCH CORRUGATED STEEL PIPE 390.000 365.000
LF 5.000 225.00
45.00000 370.000 16,650.00
0370 603-10360 36 INCH CORRUGATED STEEL PIPE 427.000 427.000
LF 0.000 0.00
59.00000 427.000 25,193.00
0375 603-10480 48 INCH CORRUGATED STEEL PIPE 467.000 144.000
LF 83.000 5,893.00
71.00000 227.000 16,117.00
0380 603-10720 72 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
121.00000 0.000 0.00
0385 603-15024 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 140.000 140.000
LF 0.000 0.00
52.00000 140.000 7,280.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 603-30018 18 INCH STEEL END SECTION 12.000 9.000
EACH 1.000 200.00
200.00000 10.000 2,000.00
0395 603-30024 24 INCH STEEL END SECTION 9.000 9.000
EACH 0.000 0.00
251.00000 9.000 2,259.00
0400 603-30036 36 INCH STEEL END SECTION 4.000 2.000
EACH 0.000 0.00
613.00000 2.000 1,226.00
0405 603-31324 24 INCH EQUIVALENT ARCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
267.00000 8.000 2,136.00
0410 603-50004 4 INCH PLASTIC PIPE 20.000 20.000
LF 0.000 0.00
17.50000 20.000 350.00
0415 603-50024 24 INCH PLASTIC PIPE 390.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0420  604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
2,929.00000 2.000 5,858.00
0425  604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 3.000
EACH 0.000 0.00
3,811.00000 3.000 11,433.00
0430 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,149.00000 1.000 4,149.00
0435 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,308.000 0.000
LF 0.000 0.00
16.72000 0.000 0.00
0440 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00

1,430.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0445  606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0450 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0455  606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,580.00000 0.000 0.00
0460 607-00005 *END POST 20.000 7.000
EACH -7.000 -840.00
120.00000 0.000 0.00
0465 607-00010 *CORNER AND LINE BRACE POST 38.000 16.000
EACH -16.000 -2,400.00
150.00000 0.000 0.00
0470 607-00015 *END POST (SPECIAL) 32.000 1.000
EACH 15.000 3,750.00
250.00000 16.000 4,000.00
0475  607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 63.000 1.000
EACH 40.000 14,000.00
350.00000 41.000 14,350.00
0480 607-01010 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 11,221.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0485 607-11350 *FENCE DEER 13,055.000 3,735.000
LF 4,793.000 47,930.00
10.00000 8,528.000 85,280.00
0490 607-11525 *FENCE (PLASTIC) 6,000.000 4,490.000
LF 0.000 0.00
3.00000 4,490.000 13,470.00
0495  607-21300 *FENCE BARRIER WITH METAL POSTS 211.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0500 607-56001 *FENCE (ANIMAL PROTECTION) 500.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0505 607-60001 *PEDESTRIAN GATE (SPECIAL) 16.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0510  607-60002 *GAME RAMP 4.000 1.000
EACH 2.000 14,000.00
7,000.00000 3.000 21,000.00
0515 607-60117 *16 FOOT GATE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0520 607-60120 *20 FOOT GATE 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0525 611-00017 *16 FOOT DEER GUARD 0.000 0.000
EACH 0.000 0.00
23,498.50000 0.000 0.00
0530  611-00024 *24 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
17,458.84000 0.000 0.00
0535 611-00085 *84 FOOT DEER GUARD 0.000 0.000
EACH 0.000 0.00
80,270.82000 0.000 0.00
0540  612-00001 *DELINEATOR (TYPE ) 299.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0545  612-00002 *DELINEATOR (TYPE II) 51.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0550  612-00003 *DELINEATOR (TYPE Ill) 38.000 0.000
EACH 0.000 0.00

18.00000 0.000 0.00
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0555  613-05150 *WILDLIFE DETECTION SYSTEM 1.000 0.200
LS 0.080 38,080.00
476,000.00000 0.280 133,280.00
0555 MATERIAL ALLOWANCE 2" & 3" ELECTRICAL CONDUIT 9,653.200
DOL -0.080 -0.08
1.00000 9,653.120 9,653.12
0555 MATERIAL ALLOWANCE 17,000 LF THHN WIRE 7,389.800
DOL -0.080 -0.08
1.00000 7,389.720 7,389.72
0555 MATERIAL ALLOWANCE SENSTAR WDS EQUIPMENT 105,079.800
DOL -0.080 -0.08
1.00000 105,079.720 105,079.72
0555 MATERIAL ALLOWANCE LOCATION MARKERS 0.000
DOL 3,244.920 3,244.92
1.00000 3,244.920 3,244.92
0560 614-00011 *SIGN PANEL (CLASS 1) 219.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0565 614-00012 *SIGN PANEL (CLASS II) 124.000 0.000
SF 0.000 0.00
22.30000 0.000 0.00
0570 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 325.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0575 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 29.000 0.000
EACH 0.000 0.00
67.50000 0.000 0.00
0580 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST) 200.000 0.000
LF 0.000 0.00
9.44000 0.000 0.00
0585 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SL IPBASE) 17.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
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0590 614-80312 *BARRICADE (TYPE 3 F-B) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0595 616-21180 *18 INCH WELDED STEEL SIPHON PIPE 157.000 0.000
LF 157.000 27,946.00
178.00000 157.000 27,946.00
0595 MATERIAL ALLOWANCE SIPHON PIPE 154.000
LF -154.000 -6,822.20
44.30000 0.000 0.00
0600 616-21240 *24 INCH WELDED STEEL SIPHON PIPE 158.000 123.200
LF 34.800 6,507.60
187.00000 158.000 29,546.00
0600 MATERIAL ALLOWANCE SIPHON PIPE 30.800
LF -30.800 -1,684.76
54.70000 0.000 0.00
0605 616-30018 18 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0610 616-30024 24 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0615 616-30036 36 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
1,002.00000 2.000 2,004.00
0620 616-50032 4 INCH VALVE AND VALVE BOX 1.000 1.000
EACH 0.000 0.00
1,013.00000 1.000 1,013.00
0625 619-10187 *18 INCH WELDED STEEL PIPE (JACKED) 110.000 0.000
LF 110.000 38,500.00
350.00000 110.000 38,500.00
0625 MATERIAL ALLOWANCE STEEL PIPE 110.000
LF -110.000 -4,873.00
44.30000 0.000 0.00
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0630 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) 100.000 100.000
LF 0.000 0.00
380.00000 100.000 38,000.00
0630 MATERIAL ALLOWANCE STEEL PIPE 0.000
LF 0.000 0.00
54.70000 0.000 0.00
0635 619-10600 *60 INCH WELDED STEEL PIPE 80.000 0.000
LF 80.000 48,800.00
610.00000 80.000 48,800.00
0635 MATERIAL ALLOWANCE STEEL PIPE 80.000
LF -80.000 -24,768.00
309.60000 0.000 0.00
0640 619-10607 *60 INCH WELDED STEEL PIPE (JACKED) 80.000 0.000
LF 80.000 149,840.00
1,873.00000 80.000 149,840.00
0640 MATERIAL ALLOWANCE STEEL PIPE 80.000
LF -80.000 -24,768.00
309.60000 0.000 0.00
0645 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.100 7,500.00
75,000.00000 0.600 45,000.00
0646  625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0650 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 25,000.00
250,000.00000 0.600 150,000.00
0655 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.100 283.15
2,831.54000 0.500 1,415.77
0660 627-00005 EPOXY PAVEMENT MARKING 185.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
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0665 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 185.000 0.000
GAL 0.000 0.00
33.00000 0.000 0.00
0670 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,501.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0675 627-30324 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBQJLYPE 735.000 0.000
|
) SF 0.000 0.00
23.62000 0.000 0.00
0680 627-30329 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOR.INE) 766.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0685  630-00000 *FLAGGING 8,000.000 1,037.500
HOUR 231.000 4,158.00
18.00000 1,268.500 22,833.00
0690 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 32.000
DAY 12.000 540.00
45.00000 44.000 1,980.00
0695 630-00012 *TRAFFIC CONTROL MANAGEMENT 270.000 65.000
DAY 16.000 5,600.00
350.00000 81.000 28,350.00
0700 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 2.000
EACH 0.000 0.00
68.00000 2.000 136.00
0705 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 19.000
EACH 0.000 0.00
187.00000 19.000 3,553.00
0710 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
201.00000 2.000 402.00
0715 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 102.500 51.250
SF 0.000 0.00
32.00000 51.250 1,640.00
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0720 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
17,482.50000 1.000 17,482.50
0725 630-80360 *DRUM CHANNELIZING DEVICE 30.000 9.000
EACH 0.000 0.00
64.00000 9.000 576.00
0730 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 10.000 1.500
EACH 0.000 0.00
81.50000 1.500 122.25
0735 630-80370 *CONCRETE BARRIER (TEMPORARY) 530.000 265.000
LF 0.000 0.00
75.00000 265.000 19,875.00
0740 630-80380 *TRAFFIC CONE 300.000 29.000
EACH 0.000 0.00
10.25000 29.000 297.25
0745 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0750 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 47,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 4,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0775 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 112,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780  700-70020 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
EACH 296.400 296.40
1.00000 296.400 296.40
0785  700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790  700-70028 F/A ESB PROGRAM 7,500.000 0.000
EA 5,000.000 5,000.00
1.00000 5,000.000 5,000.00
0795  700-70034 F/A WILDLIFE MITIGATION 5,000.000 0.000
FA 1,834.480 1,834.48
1.00000 1,834.480 1,834.48
0800  700-70060 F/A ADJUST UTILITIES 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805  700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860  605-83560 6 INCH PIPE UNDERDRAIN 600.000 470.000
LF 0.000 0.00
28.55000 470.000 13,418.50
0865 603-10840 84 INCH CORRUGATED STEEL PIPE 124.000 62.000
LF 0.000 0.00
288.00000 62.000 17,856.00
0870  900-00006 ADDED ITEM (DOLLAR)/ RESTOCK 72" CSP 359.690 0.000
DOL 359.690 359.69
1.00000 359.690 359.69
0875 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) 300.000 0.000
LF 300.000 12,045.00
40.15000 300.000 12,045.00
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0880  613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000
LF 229.000 4,534.20
19.80000 229.000 4,534.20
0885  613-10000 WIRING INTERSECTION LIGHTING 1.000 0.000
LS 0.000 0.00
4,235.00000 0.000 0.00
0890  613-16000 LUMINAIRE (SPECIAL) LED LUMINAIRE 2.000 0.000
EACH 0.000 0.00
1,787.50000 0.000 0.00
0890 MATERIAL ALLOWANCE LED LUMINAIRE 0.000
EACH 2.000 1,642.00
821.00000 2.000 1,642.00
0895  613-32400 LIGHT STANDARD STEEL (40 FOOT) 2.000 0.000
EACH 0.000 0.00
4,714.60000 0.000 0.00
0900  613-40010 LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 2.000 3,410.00
1,705.00000 2.000 3,410.00
0905 613-50010 PHOTOELECTRIC CELL 2.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0910  900-00007 ADDED ITEM (EACH)/ FURNISH AND INSTALL ELECTRIC AL 1.000 0.000
SERVICE
EACH 0.000 0.00
1,925.00000 0.000 0.00
0915 611-00017 16 FOOT DEER GUARD 16" WIDE 2.000 0.000
EACH 0.000 0.00
31,072.38000 0.000 0.00
0920  611-00085 84 FOOT DEER GUARD 16' WIDE 2.000 0.000
EACH 0.000 0.00
112,137.00000 0.000 0.00
CAT0200 CURRENT AMT$ 5,765,103.99 $ 712,238.83 $ 1,848,377.32
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CATNO0300 STRUCTURES
0810 206-00000  *STRUCTURE EXCAVATION 374.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0815 206-00100  *STRUCTURE BACKFILL (CLASS 1) 374.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0820 420-00113  GEOTEXTILE (DRAINAGE) (CLASS 2) 101.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0825 420-00133  GEOTEXTILE (SEPARATOR) (CLASS 2) 353.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0830 506-00212  RIPRAP (12 INCH) 85.000 0.000
cy 0.000 0.00
42.00000 0.000 0.00
0835 601-03030  *CONCRETE CLASS D (BOX CULVERT) 232.100 0.000
cy 0.000 0.00
539.75000 0.000 0.00
0840 602-00000  *REINFORCING STEEL 49,000.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0300  CURRENTAMTS$ 18511598 0.00 $ 0.00
CATNO0400 CONSTRUCTION ENGINEERING BID ITEMS
0845 620-00002  FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,250.00000 1.000 14,250.00
0850 620-00012  FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,255.00000 1.000 13,255.00
0855 620-00020  SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
CAT0400  CURRENT AMT $ 29,305.00 $ 0.00 $ 29,305.00

PROJECT TOTAL CURRENT AMT $ 5,979,524.97

712,23883 $ 1,877,682.32



